
January 25, 1991

40249228

Mr . Robert S. ,P. Eck
Regional Administrator
Department of Natural Resources
Division of Environmental Quality
St. Louis Regional Office i
8*+60 Watson Road Suite 217 ;

St. Louis, MO 63119 •

Dear Mr. Eck: . SUPERFUND RECORDS

Addressed below are Laid law's responses to your letter dated-
December 26, 1990 concerning several topics noted from t£e
December 20, 1990 inspection report f or ... Laid law s Bridgeton,
Missouri Sanitary Landfill. The landfill is also known as the
West Lake Sanitary Landfil1. The MDNR permit number for the
landfill is 118912.

In response to Recommendation tt1, all practical attempts .are
being made to cover all solid waste around the pond water wi.thin
the quarry and to remove solid waste in the pond water.

In response to Recommendation *2, Laidlaw has submitted to Ms.
Janese Neher of the MDNR's Waste Management Program (WMP) a plan
to abandon monitoring wells #1202 and 1203 a n d - install
replacement wells. In mid-January, we received approval from the
MDNR's WMP for the revisions to the ground water monitoring

program.

In response to Recommendation *3, 1isted below are the actions
taken to date and the future actions proposed by Laidlaw to
remediate the water and leachate accumulation in the southwest
section of the landfill quarry. .

ACTION TAKEN TD DATE

1. Purchased 52 acre parcel North and East of and adjacent to
the quarry to allow diversion of the surface water away from
the quarry and development . of. the property to reduce
infiltration preventing subsurface inflow into the quarry.

2. Constructed a berm, drainage ditch and culvert out.id. the
southeast corner of the landfill and adjacent to Old St.
Charles Rock Road. The berms were constructed to divert
surface storm water run-off from the unowned farm field East
of the quarry and the run-off in the draining ditch on the
North side of Old St. Charles Rock Road from entering the

quarry.
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3. Obtained a verbal agreement with the property owner of the
cement and asphalt plants west of and adjacent to the quarry
for the property owner to fill a small pond west of the
quarry suspected of contributing the subsurface inflow of
water into the quarry. Property owner began filling the
pond prior to suspending his operations on the site for the
remainder of the winter. The pond presently is 25'/. filled.

PROPOSED FUTURE ACTION :

*». To complete Item 81 above, we have hired an engineering firm-
to help us obtain the necessary approvals, permits and
zoning to regrade the 52 acre, parcel ,' obtain utilities and
improve .street access to St. Charles Rock Road to allow for
development of the site. We. are presently obtaining
proposals from architects and contractors to design and
build a new landfi11 office,•new landfill access .road and
other buildings on the parcel. We w i l l submit to you
detailed information concerning the proposed new landfill
office and access road once preliminary designs are complete
and permits appear to be obtainable. The schedule for this
item includes expected completion by September for the
regrading and year-end for paving and 'building development.

5. The completion of filling the pond in Item #3 above, is
expected to occur by May of 1991. As the property in
question is owned by others and their operations w i l l not
begin again until spring, the schedule is very tentative.

6. Begin discussions with land owner East of the quarry and
North of Old St. Charles Rock Road concerning acquiring an
easement or purchasing a strip of land adjacent t the quarry
to allow regrading of parcel to improve surface storm
water .draining. If an agreement can be reached by late
spring, the regrad'ing could be completed by late summer if
permit acquisition is successful..

7. Begin discussions with property owner West of the quarry to
allow construction on his property of diversion berms to
divert surface storm water from the two access roads into
the quarry to ditches along the.access road to Old St.
Charles Rock Road. As this property is owned by others, any
schedule is very tentative. If an agreement can be reached,
construction could be completed by May 1991.
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8. Discuss with the St. Louis Metropolitan Sewer District (MSD)
about increasing the present flow rate of leachate into
their existing line or locating a second discharge point for
leachate disposal. Increased leachate removal from the
leachate lagoon' will prevent the fixed volume of the
leachate lagoon from restricting the rate at which leachate
can be removed from the quarry and into the lagoon. This
activity is scheduled to begin in late February and be
concluded in early April. :

9. Evaluate potential leachate treatment systems available
which would' allow discharge of treated leachate off-site
under an NPDES permit. Due to the extensive approval
process of such an option, the schedule is unknown. The
investigation into potential treatment systems w i l l begin in
early February.

10. Evaluate installing a plastic 1 i.ner atop portions of the
quarry to collect precipitation before it comes in
contact with the waste and then discharging the collected
rainwater off-site without treatment. Extensive approval
process anticipated and practicality may be difficult but
initial evaluation to begin in March and be completed by
April 1990.

11. Evaluate feasibility of recirculat ing' leachate onto existing
areas of quarry to increase evaporation of water by
increasing surface area. Evaluation to run concurrently
with Item #10 above.

We are concerned with the remediation of the water problem at our
Bridgeton landfill and welcome your input into the potential
solutions. We believe the above actions wi l l correct the
prob lem. .
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If you have any questions or comments please contact our
Assistant Regional Engineer, Dennis Wike, at (618) 56S"-6915, who
will be overseeing the evaluations.

. Sincerely,

Randy Anderson
Division Manager

DCW:mg

cc : Scott Schreiber (LWS), John Boonstra (LWS), '^Dennis Wike
(LWS), Leon Golf in ( St. Louis Cty DOCHMC ), Joseph Trunko (MDNR),
Janese Neher (MDNR-WMP)
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